Procurement and Project Schedules

The following table summarizes the anticipated schedule of events in the two-step procurement
process. This schedule is subject to modification at the sole discretion of the Authority. Offerors
will be notified of any change in the RFQ Schedule by an addendum to this RFQ.

RFQ Schedule Date Due Responsibility
Issue RFQ November 15, 2011 Authority
Questions & Clarification Requests Due November 29, 2011 Offerors
Post Responses to Questions December 8, 2011 Authority
SOQs Due December 19, 2011 Offerors
Select Shortlisted Offerors January 19, 2012 Authority
RFP Schedule Approximate Date  [Responsibility
Shortlisted Offerors Review Draft RFP
. .. | January/February 2012 Both
One-on-One Meetings (Anticipated) Y y
Issue RFP March 2012 Authority
Proposals Due September 2012 Offerors
Anticipated Contract Award December 2012 Authority

The following table summarizes the anticipated schedule of events for Project implementation.

Project Schedule Approximate Date  |Responsibility
Notice to Proceed January 2013 Authority
Project Completion April 2016 Design-Builder
FRA-approved ICS Project Report September 30, 2017 Authority




